

FINAL SCOPE OF WORK (SOW)

Custom Construction Enterprise Resource Planning (ERP) System

Client: Basmat Al-Emar Co. Ltd.

Developer / Service Provider: _____

Project: Custom Construction ERP System

Document Type: Final Scope of Work, Technical Requirements, Commercial Terms & Support Agreement

Base Development Fee: USD 1,500

Performance & Quality Bonus: Up to USD 500

Target Implementation Period: 10–12 Weeks

Free Warranty Period: 60 Days after Final Go-Live

Post-Warranty Maintenance: USD 50 per Month for 36 Months

Agreement Date: _____

1. Purpose of This Agreement

This Scope of Work defines the functional, technical, commercial, implementation, testing, handover, warranty, and maintenance requirements for the design and development of a custom Construction ERP System for Basmat Al-Emar Co. Ltd.

The objective is to deliver a professional, integrated, production-ready ERP system suitable for the actual daily operations of a contracting and construction company.

The system shall not be considered merely a prototype, demo, collection of static pages, or disconnected modules.

The system shall provide integrated business workflows and centralized data management.

A primary end-to-end workflow shall include, where applicable:

Tender → Estimation → Award → Project → Budget → Purchase Request → Approval → RFQ → Supplier Quotations → Comparison → Purchase Order → Goods Receipt → Supplier Invoice → Payment → Project Cost → Reporting

Information already entered in one stage should flow to subsequent stages wherever reasonably applicable, without unnecessary manual re-entry.

2. General System Requirements

The Developer shall deliver a system that is:

Web-Based. •

- Responsive. •
- Production-Ready. •
- Multi-Company. •
- Multi-Branch. •
- Multi-Department. •
- Multi-Project. •
- Multi-Warehouse. •
- Multi-User. •
- Role-Based. •
- Modular. •
- Scalable. •
- API-Ready. •
- Secure. •
- Maintainable. •
- Searchable. •
- Reportable. •
- Arabic and English enabled. •
- RTL-enabled for Arabic. •
- LTR-enabled for English. •

The system shall be designed so that future development can be performed without rebuilding the entire application.

3. System Architecture

The Developer shall implement a professional and maintainable software architecture.

Before major development begins, the Developer shall provide or confirm:

- Technology Stack. •
- Frontend technology. •
- Backend technology. •

- Database technology. •
- Authentication approach. •
- File storage approach. •
- Deployment architecture. •
- Database architecture / ERD. •
- Source-code structure. •
- API structure. •
- Backup approach. •

The system architecture shall be modular and designed to support future expansion.

The Developer shall avoid unnecessary technical dependencies that create vendor lock-in.

4. No Hard-Coding of Business Configuration

The following items shall not be unnecessarily hard-coded:

- Companies. •
- Branches. •
- Departments. •
- Users. •
- Projects. •
- Warehouses. •
- Approval users. •
- Approval limits. •
- VAT rates. •
- Numbering prefixes. •
- Status values where configuration is appropriate. •
- Business settings that may reasonably change. •

Such information should be manageable through administrative configuration wherever practical.

5. Authentication & Account Security

The system shall include secure user authentication.

Required functionality includes:

Login. •

Logout. •

Password management. •

Password reset mechanism where email service is configured. •

Active / Inactive user status. •

Session management. •

Secure password hashing. •

Authorization validation. •

Prevention of unauthorized page/API access. •

Sensitive passwords shall not be stored in plain text.

6. Multi-Company Management

The system shall support multiple companies within one ERP installation.

Each company may contain:

Company Name. •

Logo. •

Commercial Registration information. •

VAT Number. •

Address. •

Contact Information. •

Currency. •

Company-specific settings. •

Branches. •

Departments. •

Projects. •

Warehouses. •

Authorized executive users may access consolidated information across companies.

Other users shall only access the companies for which they have permission.

7. Multi-Branch Management

The system shall support multiple branches under each company.

Each branch may be linked to:

Departments. •

Users. •

Projects. •

Warehouses. •

Transactions. •

Cost Centers. •

User permissions may be restricted by branch.

8. Department Management

The Administrator shall be able to create, edit, activate, and deactivate departments.

Examples may include:

Management. •

Project Management. •

Technical Office. •

Procurement. •

Finance. •

Warehouse. •

Tendering. •

Human Resources. •

Departments shall not require code changes to be added.

9. User Management

The Admin Portal shall allow authorized users to manage ERP accounts.

Each user profile may contain:

- Full Name. •
- Email. •
- Phone Number. •
- Company. •
- Branch. •
- Department. •
- Job Title. •
- Role. •
- Account Status. •
- Assigned Projects where applicable. •

Disabling a user shall not delete historical transactions created by that user.

10. Roles & Permissions

The system shall use Role-Based Access Control (RBAC).

Roles may include, for example:

- Super Administrator. •
- CEO / General Manager. •
- Project Manager. •
- Procurement Manager. •
- Procurement Officer. •
- Finance Manager. •
- Accountant. •
- Site Engineer. •
- Storekeeper. •
- HR User. •

Other configurable roles. •

Permissions shall support, where applicable:

View / Create / Edit / Delete / Submit / Approve / Reject / Cancel / Print / Export

Permission control shall be enforced at Backend level and shall not rely only on hiding buttons in the user interface.

11. Approval Workflow Engine

The system shall support Multi-Level Approval Workflows.

For example:

**Requester → Project Manager → Procurement → Finance → Authorized Manager
→ Approved**

The workflow structure may vary according to:

Transaction Type. •

Company. •

Department. •

Project. •

Transaction Value. •

User Role. •

Approval levels and limits should be configurable where technically reasonable.

The system shall record:

Submitted By. •

Submission Date. •

Approval Level. •

Approver. •

Approved / Rejected status. •

Action Date and Time. •

Comments. •

Current Status. •

Approval History. •

The creator of a sensitive transaction should not automatically be able to approve the same transaction unless specifically authorized by system configuration.

12. Master Data

The system shall include centralized Master Data for at least:

- Companies. •
- Branches. •
- Departments. •
- Projects. •
- Cost Centers. •
- Cost Codes. •
- Warehouses. •
- Suppliers. •
- Customers. •
- Employees. •
- Materials. •
- Material Categories. •
- Units of Measure. •
- Equipment Categories. •
- Asset Categories. •

Master data should be referenced by transactions instead of repeatedly entering the same information manually.

13. Tender & Bid Management

A centralized Tender Register shall be provided.

Each Tender may include:

- Tender Number. •
- Internal Reference. •
- Tender Name. •

Client / Government Entity. •

Location. •

Issue Date. •

Submission Deadline. •

Site Visit Date. •

Tender Type. •

Estimated Value. •

Project Duration. •

Responsible Employee. •

Current Status. •

Notes. •

Attachments. •

Possible statuses shall include:

Draft → Under Study → Site Visit → Estimation → Pricing → Internal Approval → Submitted → Under Evaluation → Awarded / Lost / Cancelled

14. Tender Documents

The Tender module shall support attachments such as:

RFP Documents. •

BOQ. •

Specifications. •

Drawings. •

Addendums. •

Site Visit Documents. •

Technical Requirements. •

Financial Requirements. •

Contract Drafts. •

Other Tender Documents. •

Documents shall be linked to the relevant Tender record.

15. BOQ Management

The system shall allow BOQ creation and, where technically agreed during Milestone 1, Excel import.

BOQ records may include:

Item Number. •

Description. •

Unit. •

Quantity. •

Material Cost. •

Labor Cost. •

Equipment Cost. •

Subcontractor Cost. •

Other Cost. •

Total Estimated Cost. •

Markup. •

Margin. •

Selling Price. •

Total Selling Price. •

Totals shall be calculated automatically.

16. Tender Cost Estimation

The Tender module shall support structured cost estimation.

The system should provide visibility of:

Estimated Cost. •

Selling Value. •

Expected Gross Profit. •

Expected Margin. •

Vendor and subcontractor quotations may be linked to the Tender and BOQ where applicable.

17. Tender Pricing Approval

Final Tender pricing may be submitted through an approval workflow before external submission.

The system shall maintain the approval history.

18. Tender-to-Project Conversion

When a Tender is marked as **Awarded**, an authorized user shall be able to convert it into a Project.

Relevant information should be transferred without unnecessary re-entry, including where applicable:

Tender Reference. •

Customer. •

Project Information. •

BOQ. •

Contract Value. •

Budget Information. •

Relevant Documents. •

19. Project Management

Each Project shall have a centralized Project Record and Dashboard.

Project information shall include:

Project Code. •

Project Name. •

Company. •

Branch. •

- Customer. •
- Location. •
- Contract Number. •
- Contract Value. •
- Project Manager. •
- Project Team. •
- Start Date. •
- Planned Completion Date. •
- Actual Completion Date. •
- Duration. •
- Project Status. •
- Cost Center. •
- Budget. •
- Attachments. •

Possible statuses may include:

Planning / Active / On Hold / Completed / Closed / Cancelled

20. Project Dashboard

Each Project Dashboard shall provide relevant information such as:

- Contract Value. •
- Original Budget. •
- Revised Budget. •
- Committed Cost. •
- Actual Cost. •
- Remaining Budget. •
- Planned Progress. •
- Actual Progress. •
- Open Tasks. •

- Delayed Tasks. •
 - Milestones. •
 - Purchase Requests. •
 - Purchase Orders. •
 - RFIs. •
 - Change Requests. •
 - Pending Approvals. •
-

21. Work Breakdown Structure (WBS)

The system shall support Work Breakdown Structure for Project organization.

For example:

Project → Phase → Work Package / Activity → Task

Users shall be able to associate tasks and other relevant information with WBS elements where appropriate.

22. Task Management

Tasks shall support:

- Task Name. •
- Project. •
- WBS. •
- Description. •
- Assigned User. •
- Priority. •
- Planned Start Date. •
- Planned Finish Date. •
- Actual Start. •
- Actual Finish. •
- Status. •

Planned Progress. •

Actual Progress. •

Attachments. •

Comments. •

Task statuses may include:

Not Started / In Progress / On Hold / Completed / Cancelled

Overdue tasks shall be identifiable.

23. Milestone Management

Projects shall support Milestones.

Each Milestone may include:

Milestone Name. •

Planned Date. •

Actual Date. •

Responsible User. •

Status. •

Notes. •

Attachments. •

24. Planning & Scheduling

The system shall provide practical construction-project scheduling capabilities.

Activities may contain:

Activity ID. •

Activity Name. •

Project. •

WBS. •

Responsible Person. •

Planned Start. •

Planned Finish. •

Actual Start. •

Actual Finish. •

Duration. •

Progress. •

Status. •

Basic Dependencies where agreed. •

The ERP is not required to fully replace Primavera P6 or Microsoft Project unless separately agreed.

25. Progress Tracking

The system shall display:

Planned Progress vs. Actual Progress

and show variance where possible.

Projects or activities should be identifiable as:

On Schedule. •

Delayed. •

Ahead of Schedule. •

The detailed progress calculation methodology shall be finalized during requirements analysis.

26. Daily Site Reports

The system shall include Daily Site Reports suitable for construction operations.

Reports may include:

Project. •

Report Number. •

Date. •

Prepared By. •

Work Performed. •

Work Area / Location. •

Workforce. •

Equipment. •

Materials Used. •

Delays. •

Site Issues. •

Safety Notes. •

Inspection Notes. •

General Remarks. •

Site Photos. •

Attachments. •

27. Site Photos

Users shall be able to upload and organize site photographs by:

Project. •

Date. •

Location. •

Activity. •

Daily Report. •

Description. •

Uploaded By. •

28. RFI Management

The system shall provide an RFI Register.

Each RFI may include:

RFI Number. •

Project. •

Subject. •

- Description. •
- Raised By. •
- Assigned To. •
- Date Raised. •
- Required Response Date. •
- Response. •
- Attachments. •
- Status. •

Typical statuses:

Draft / Submitted / Open / Answered / Closed

29. Change Requests / Variations

The system shall support Project Change Requests / Variations.

Each record may include:

- Change Number. •
- Project. •
- Description. •
- Reason. •
- Requested By. •
- Estimated Cost Impact. •
- Approved Cost. •
- Time Impact. •
- Supporting Documents. •
- Approval Status. •

Typical statuses may include:

Draft / Submitted / Under Review / Approved / Rejected / Implemented

Approved changes should affect relevant revised project values where applicable.

30. Project Cost Codes

The system shall support Project Cost Codes or Cost Categories.

Examples may include:

Materials. •

Labor. •

Subcontractors. •

Equipment. •

Other Costs. •

Relevant procurement and cost transactions should be linked to:

Project + Cost Code / Cost Category

where applicable.

31. Project Budget Management

Every Project shall support Budget management.

The system shall provide, at minimum:

Original Budget. •

Approved Budget Changes. •

Revised Budget. •

Committed Cost. •

Actual Cost. •

Remaining Budget. •

The financial logic shall avoid double-counting the same cost between Committed and Actual Cost.

32. Committed Cost

Approved Purchase Orders and other approved contractual commitments may be reflected as **Committed Cost** before the related Supplier Invoice becomes actual expenditure.

When actual cost is recorded, the system should update the relevant commitment/actual balances appropriately.

33. Project Cost Control

Project costs may include:

- Purchase Orders. •
- Supplier Invoices. •
- Subcontractor Costs. •
- Expenses. •
- Material Costs. •
- Equipment costs where used. •
- Other costs associated with the Project. •

The system shall provide Project Cost Reports and Budget-vs-Cost visibility.

34. Procurement Management

The main procurement workflow shall be:

Purchase Request → Approval → RFQ → Supplier Quotations → Quotation Comparison → Supplier Selection → Purchase Order → Goods Receipt → Supplier Invoice → Payment

The system shall maintain references between these transactions.

35. Purchase Request (PR)

Purchase Requests shall include:

- Automatically generated PR Number. •
- Company. •
- Branch. •
- Project. •
- Cost Center. •
- Cost Code. •

Department. •

Requester. •

Request Date. •

Required Date. •

Priority. •

Purpose. •

Items / Services. •

Unit. •

Quantity. •

Estimated Cost where applicable. •

Specifications. •

Notes. •

Attachments. •

Approval Status. •

36. Request for Quotation (RFQ)

After PR approval, authorized Procurement users shall be able to create RFQs.

RFQs may be sent/recorded against one or multiple Suppliers.

RFQ information may include:

RFQ Number. •

Related PR. •

Project. •

Supplier(s). •

Items. •

Quantities. •

Delivery Requirements. •

Quotation Deadline. •

Commercial Terms. •

Attachments. •

37. Supplier Quotations

Supplier quotations shall support:

Supplier. •

Quotation Number. •

Quotation Date. •

Validity. •

Item Prices. •

Discount. •

VAT / Tax. •

Shipping / Freight. •

Lead Time. •

Payment Terms. •

Warranty. •

Notes. •

Quotation Attachment. •

38. Quotation Comparison

The system shall provide a Supplier Quotation Comparison Sheet.

Comparison criteria shall include, where applicable:

Unit Price. •

Total Price. •

Discount. •

VAT. •

Shipping. •

Final Cost. •

Delivery Time. •

Payment Terms. •

Notes. •

The selected Supplier shall be identifiable.

Where required, Supplier selection shall be subject to approval.

39. Purchase Orders

An approved Supplier quotation may be converted into a Purchase Order.

Purchase Orders shall include:

PO Number. •

Supplier. •

Company. •

Project. •

Cost Code. •

Related PR. •

Related RFQ. •

Delivery Location. •

Items. •

Quantity. •

Unit Price. •

Discount. •

VAT. •

Total Amount. •

Payment Terms. •

Delivery Terms. •

Notes. •

Attachments. •

PO statuses may include:

Draft / Under Approval / Approved / Issued / Partially Received / Fully Received / Closed / Cancelled

POs shall support printable/PDF output.

40. Budget Control

Before approval of selected PRs or POs, the system should display relevant budget information including:

- Available Budget. •
- Existing Commitments. •
- Current Request Value. •
- Remaining Budget. •
- Projected Remaining Budget after Approval. •

Based on configurable rules, the system may:

- Display a Warning, or •
 - Block the transaction for unauthorized users, •
- when the budget would be exceeded.
-

41. Goods Receipt Note (GRN)

The system shall provide Goods Receipt functionality linked to Purchase Orders.

GRN records shall include:

- GRN Number. •
- PO Number. •
- Supplier. •
- Project. •
- Warehouse. •
- Delivery Note. •
- Receipt Date. •
- Received By. •

Each line may include:

- Ordered Quantity. •
- Previously Received Quantity. •
- Current Received Quantity. •
- Remaining Quantity. •
- Accepted Quantity. •
- Rejected / Damaged Quantity. •
- Notes. •

Approved accepted quantities shall update Inventory where applicable.

42. Three-Way Matching

The system shall support reasonable three-way matching between:

Purchase Order ↔ Goods Receipt ↔ Supplier Invoice

The system shall identify discrepancies involving:

- Ordered Quantity. •
- Received Quantity. •
- Invoiced Quantity. •
- PO Unit Price. •
- Invoice Unit Price. •

Significant variances shall be identifiable before invoice approval.

43. Supplier Management

Each Supplier profile may include:

- Supplier Code. •
- Legal Name. •
- Category. •
- Contact Person. •
- Phone. •
- Email. •

- Address. •
 - Commercial Registration. •
 - VAT Number. •
 - Bank Details where authorized. •
 - Payment Terms. •
 - Documents. •
 - Supplier transaction history shall show relevant:
 - RFQs. •
 - Quotations. •
 - Purchase Orders. •
 - Invoices. •
 - Payments. •
-

44. Supplier Evaluation

A basic Supplier Evaluation capability should be provided where feasible, allowing factors such as:

- Price. •
- Quality. •
- Delivery. •
- Responsiveness. •
- Overall Rating. •

This is intended as a practical basic Vendor Performance feature and not a complex supplier qualification platform.

45. Inventory & Warehouse Management

The system shall support multiple Warehouses.

Functions shall include:

- Material Master. •
- Material Categories. •

- Units. •
 - Warehouse Master. •
 - Stock Receiving. •
 - Material Issue. •
 - Material Return. •
 - Stock Transfer. •
 - Stock Adjustment. •
 - Current Balance. •
 - Project-related Inventory. •
 - Transaction History. •
-

46. Material Master

Each material record may include:

- Item Code. •
 - Item Name. •
 - Category. •
 - Unit. •
 - Description. •
 - Minimum Stock level where used. •
 - Current Quantity. •
 - Status. •
-

47. Material Request & Material Issue

Authorized Project users may submit Material Requests.

The system shall support:

- Project. •
- Requester. •
- Required Date. •

Items. •

Quantities. •

Notes. •

Approval if configured. •

Storekeepers may issue approved materials and record the transaction.

48. Stock Transfers

Users with appropriate permission shall be able to transfer material between warehouses.

Each transfer shall record:

Transfer Number. •

Source Warehouse. •

Destination Warehouse. •

Items. •

Quantities. •

Date. •

User. •

Status. •

49. Inventory Traceability

Every material movement should maintain traceable information including:

Material. •

Quantity. •

Transaction Type. •

Warehouse. •

Destination / Project. •

Reference Transaction. •

User. •

Date and Time. •

50. Contract & Subcontractor Management

The system shall maintain centralized Contract and Subcontract Registers.

Each Contract may include:

Contract Number. •

Contract Type. •

Project. •

Contracting Party. •

Scope. •

Original Value. •

Approved Variations. •

Revised Value. •

Start Date. •

End Date. •

Payment Terms. •

Retention % where applicable. •

Status. •

Attachments. •

51. Subcontractor Management

Subcontractors shall be linkable to:

Projects. •

Contracts. •

Scope of Work. •

Contract Value. •

Variations. •

Payments. •

Supporting Documents. •

52. Subcontractor Progress / Payment Certificates

The ERP shall support basic subcontractor payment certification information where applicable, including:

Contract Value. •

Previous Certified Amount. •

Current Amount. •

Retention. •

Deductions. •

Net Amount. •

Paid Amount. •

Remaining Amount. •

These transactions should be linkable to Project Cost information where applicable.

53. Customer Management

Customer records may include:

Customer Code. •

Legal Name. •

Contact Persons. •

Phone. •

Email. •

Address. •

VAT / Registration details where applicable. •

Documents. •

Relevant Projects, Tenders, and financial transactions should be accessible from the Customer record where practical.

54. Operational Finance Module

The agreed base Finance scope shall include:

- Supplier Invoices. •
- Customer Invoices. •
- Expenses. •
- Payments. •
- Receipts. •
- Accounts Payable operational view. •
- Accounts Receivable operational view. •
- Supplier Balances. •
- Customer Balances. •
- Project Financial Summary. •
- Project Cost Tracking. •
- Basic Financial Reports. •

Relevant financial transactions shall be linkable to Projects and Cost Codes where applicable.

55. Supplier Invoices

Supplier Invoice records may contain:

- Supplier. •
- Invoice Number. •
- Invoice Date. •
- Related PO. •
- Related GRN. •
- Project. •
- Cost Code. •
- Amount. •
- VAT. •
- Total. •

- Due Date. •
 - Payment Status. •
 - Invoice Attachment. •
-

56. Customer Invoices

Customer Invoice records may include:

- Invoice Number. •
 - Customer. •
 - Project. •
 - Invoice Date. •
 - Due Date. •
 - Subtotal. •
 - VAT. •
 - Total. •
 - Paid Amount. •
 - Outstanding Amount. •
-

57. Expenses

Expense transactions may include:

- Expense Number. •
- Date. •
- Employee / User. •
- Company. •
- Project. •
- Cost Center. •
- Cost Code. •
- Expense Category. •
- Amount. •

- VAT where applicable. •
 - Description. •
 - Receipt Attachment. •
 - Approval Status where applicable. •
-

58. Payments & Receipts

The ERP shall allow recording of:

- Supplier Payments. •
- Customer Receipts. •

Outstanding balances shall be updated accordingly.

59. Full Accounting Clarification

The base USD 1,500 scope includes the operational Finance functions explicitly described above.

A complete statutory double-entry accounting system—including all of the following:

- Chart of Accounts. •
- Journal Entries. •
- General Ledger. •
- Trial Balance. •
- Profit & Loss Statement. •
- Balance Sheet. •

shall only be considered included if the Developer expressly confirms in writing, before signing this SOW, that Full Accounting is included in the USD 1,500 development fee.

Otherwise, Full Accounting may be treated as a future separately agreed module.

This clause avoids ambiguity regarding the meaning of “Accounting & Finance.”

60. Human Resources

The ERP shall include basic HR functionality as originally proposed.

The module shall support:

- Employee Profiles. •
 - Company. •
 - Branch. •
 - Department. •
 - Position. •
 - Joining Date. •
 - Contact Information. •
 - Employee Status. •
 - Basic Documents. •
 - Attendance Records. •
 - Leave Records. •
-

61. Payroll

The basic Payroll scope may support internal salary records such as:

- Employee. •
- Payroll Month. •
- Basic Salary. •
- Allowances. •
- Deductions. •
- Net Salary. •
- Payment Status. •

The base scope does not automatically include:

- Saudi Government HR integrations. •
- Mudad integration. •
- Qiwa integration. •
- Banking payroll integration. •
- WPS integration. •

Advanced statutory Saudi payroll compliance automation. •

Such integrations require separate written agreement if needed.

62. Equipment & Asset Management

The system shall provide Equipment and Asset Registers.

Equipment records may include:

- Equipment ID. •
- Category. •
- Description. •
- Serial / Plate Number. •
- Ownership Type. •
- Status. •
- Assigned Project. •
- Current Location. •
- Attachments. •

Statuses may include:

Available / Assigned / Under Maintenance / Out of Service

63. Asset Management

Asset records may include:

- Asset Code. •
- Asset Name. •
- Category. •
- Purchase Date. •
- Purchase Cost. •
- Location. •
- Assigned Employee. •
- Assigned Project. •

Status. •

Documents. •

64. Equipment / Asset Maintenance Records

Basic maintenance records may include:

Asset / Equipment. •

Issue. •

Maintenance Type. •

Service Provider. •

Maintenance Date. •

Cost. •

Completion Date. •

Notes. •

65. Document Management System

The ERP shall provide centralized Document Management.

Documents may be linked to:

Tender. •

Project. •

Customer. •

Supplier. •

PR. •

RFQ. •

PO. •

GRN. •

Invoice. •

Contract. •

RFI. •

Change Request. •

Employee. •

Asset. •

Required functions shall include:

Upload. •

Download. •

Search. •

Categories. •

Permissions. •

Attachment relationship. •

Uploaded By. •

Upload Date. •

66. Document Version / Revision Control

For documents requiring revisions, the system should support basic version information including:

Document Number. •

Version / Revision. •

Uploaded By. •

Upload Date. •

Revision Notes. •

Previous Version. •

Current Version. •

67. Notifications Center

The system shall provide in-system notifications.

Notifications may include:

New Approval Request. •

- Approved Transaction. •
- Rejected Transaction. •
- Assigned Task. •
- Overdue Task. •
- Upcoming / Overdue Milestone. •
- RFI Assignment. •
- Budget Warning. •
- Important Workflow Event. •

Where practical, the notification may link directly to the relevant transaction.

68. Management Dashboard

The system shall include an Executive Management Dashboard.

It shall provide useful operational KPIs based on actual system data, including where applicable:

- Active Projects. •
- Delayed Projects. •
- Completed Projects. •
- Contract Values. •
- Project Progress. •
- Original Budget. •
- Revised Budget. •
- Committed Cost. •
- Actual Cost. •
- Remaining Budget. •
- Estimated Margin. •
- Active Tenders. •
- Awarded / Lost Tenders. •
- Procurement Status. •

Pending Approvals. •

Receivables. •

Payables. •

Inventory Summary. •

Contracts. •

Filters should include where applicable:

Company / Branch / Project / Department / Date Range

69. Project Dashboard

Project Dashboards shall display project-related information including:

Progress. •

Tasks. •

Milestones. •

Budget. •

Cost. •

Procurement. •

RFIs. •

Change Requests. •

Daily Reports. •

Documents. •

70. Procurement Dashboard

The Procurement Dashboard may show:

PRs Pending Approval. •

Open RFQs. •

Quotations Pending Comparison. •

Open POs. •

Partially Received POs. •

Delayed Deliveries. •

Recent Procurement Activity. •

71. Reports

The system shall provide practical reports including where applicable:

Project Progress Report. •

Project Cost Report. •

Budget vs. Actual Report. •

Committed Cost Report. •

Tender Status Report. •

Procurement Report. •

PR Status Report. •

RFQ Report. •

Purchase Order Report. •

Supplier Transaction Report. •

GRN Report. •

Inventory Report. •

Material Movement Report. •

Accounts Receivable Report. •

Accounts Payable Report. •

Contract Report. •

Approval Status Report. •

Reports should support filters and appropriate Export functionality.

72. Search, Filters & Pagination

Major data tables shall include appropriate:

Search. •

Filtering. •

- Sorting. •
- Status Filtering. •
- Date Range Filtering. •
- Pagination. •
- Export where applicable. •

Large data sets should use Server-Side Pagination or another technically appropriate solution rather than unnecessarily loading all records at once.

73. Automatic Numbering

The system shall provide automatic numbering for major transactions, such as:

- Tender. •
- Project. •
- PR. •
- RFQ. •
- PO. •
- GRN. •
- Invoice. •
- RFI. •
- Change Request. •
- Contract. •

Numbering formats and prefixes shall be finalized during Milestone 1.

74. Arabic & English

The system shall support:

English – LTR

and

Arabic – RTL

The Arabic version shall properly handle navigation, forms, tables, labels, and layout direction.

Translation should apply to the practical ERP interface and not only to the main navigation menu.

75. Responsive Web Access

The system shall be usable from:

- Desktop. •
- Laptop. •
- Tablet. •
- Mobile Browser. •

The Developer shall pay particular attention to field-user screens.

76. Site Engineer Mobile Web Access

Through a mobile browser, authorized Site Engineers shall be able to access appropriate functions such as:

- Assigned Projects. •
- Tasks. •
- Task Progress. •
- Daily Site Reports. •
- Site Photos. •
- Material Requests. •
- RFIs. •
- Authorized Documents. •

A separate native iOS or Android mobile application is **not included in the USD 1,500 scope**.

77. PDF & Printing

The system shall support professional PDF or printable output for agreed core business documents, particularly where appropriate:

- Purchase Orders. •

RFQs. •

Main Reports. •

Other selected documents finalized during Milestone 1. •

Documents may include Company Logo and Company Information.

78. Excel Functions

The system shall support appropriate Excel functionality where agreed, including:

Exporting suitable reports/data tables. •

BOQ import where implemented. •

Other agreed master-data import/export functions. •

79. API-Ready Architecture

The Backend shall be structured to support future API integrations.

Potential future integrations may include:

Mobile Applications. •

Business Intelligence. •

External Accounting Systems. •

Banking Systems. •

Government Systems. •

Other Enterprise Applications. •

“API-Ready” does not mean the Developer is required to build every future integration as part of the USD 1,500 scope.

80. Email & WhatsApp Integration Readiness

The system may support agreed integration capability with:

Email. •

WhatsApp Business/API. •

Any external provider charges, API subscriptions, messaging fees, or third-party service fees shall be paid separately by the Client unless expressly included.

81. Audit Trail

Important system transactions shall maintain an Audit Trail.

Information may include:

- Created By. •
- Created Date and Time. •
- Modified By. •
- Modified Date and Time. •
- Submitted By. •
- Approved By. •
- Rejected By. •
- Status History. •

For selected sensitive transactions, the Developer should support **Old Value → New Value** history where technically practical.

82. Soft Delete / Data Preservation

Important business and financial records should not be permanently deleted without appropriate control.

Where appropriate, records should be:

- Cancelled. •
- Archived. •
- Deactivated. •
- Soft Deleted. •

while maintaining transaction history and auditability.

83. Security Requirements

The Developer shall apply reasonable security practices appropriate for an ERP application.

These include:

- Secure Authentication. •
 - Password Hashing. •
 - Backend Authorization. •
 - Role-Based Access Control. •
 - Session / Token Security. •
 - Input Validation. •
 - Secure File Upload Validation. •
 - Protection against common web vulnerabilities. •
 - Secure Configuration. •
 - HTTPS support in Production. •
 - Audit Logging. •
 - Protection of sensitive credentials. •
- Frontend visibility controls shall not replace Backend authorization.
-

84. File Storage

Uploaded images and documents should be handled using an appropriate file-storage architecture.

File metadata and transaction relationships shall remain stored in the application database.

The Developer should avoid an inefficient design that unnecessarily stores large file binaries directly inside the primary relational database where better technical approaches are available.

85. Database Quality

The database shall be professionally structured with appropriate:

- Primary Keys. •
- Foreign Keys. •
- Relationships. •
- Data Integrity. •

- Indexing. •
 - Migrations or Schema Scripts. •
 - Referential Integrity. •
 - Logical normalization where appropriate. •
- The Developer should avoid unnecessary data duplication.
-

86. Application Performance

The ERP shall be reasonably responsive for normal daily use by a contracting company.

The Developer shall apply appropriate:

- Query optimization. •
- Database indexes. •
- Pagination. •
- Efficient data loading. •
- File-handling practices. •
- Error handling. •

The final system shall not be accepted as “high quality” if major screens are unnecessarily slow during normal usage.

87. Error Handling

Users shall receive understandable validation and error messages.

Sensitive server errors, database credentials, debug screens, stack traces, or internal server information should not be exposed to normal users.

88. Backup & Restore

The system shall include or be provided with a clear Backup and Restore approach.

It shall cover where applicable:

- Database. •
- Uploaded Documents. •

Application Configuration required for recovery. •

Basic Backup and Restore instructions shall be included in final technical documentation.

Hosting and third-party backup-storage fees are not included unless separately agreed.

89. Staging / Test Environment

During development, the Developer shall provide a usable Staging/Test environment.

The Client shall be able to log in and test milestone functionality.

Screenshots, mockups, or videos alone shall not be considered final delivery of a functional development milestone.

90. Testing Requirements

Testing shall include appropriate:

- Functional Testing. •
- Workflow Testing. •
- Permission Testing. •
- Validation Testing. •
- Integration Testing. •
- Basic Performance Testing. •
- Bug Testing. •
- User Acceptance Testing (UAT). •

91. End-to-End Workflow Testing

Before final acceptance, at least the major workflows shall be tested from beginning to end.

Examples:

Tender → Award → Project

PR → Approval → RFQ → Quotations → Comparison → PO → GRN → Invoice

Project → Task → Daily Report → Progress

The purpose is to confirm that modules are truly integrated and not merely functioning as independent pages.

92. Acceptance Criteria

A feature or milestone shall be considered accepted when:

- The agreed functionality has been implemented. •
 - Data is correctly stored. •
 - Authorized users can perform the required action. •
 - Unauthorized users cannot perform restricted actions. •
 - Approval flows operate correctly where applicable. •
 - Data flows to related modules where required. •
 - Core calculations work correctly. •
 - The feature can be tested on Staging. •
 - There are no unresolved Critical defects preventing normal use. •
 - Scope-related observations have been corrected. •
- A completed visual interface alone does not constitute acceptance.
-

93. Bug Severity

Bugs may be categorized as:

Critical: System or core business process cannot operate, or there is a serious data-integrity/security problem.

Major: Important functionality does not operate correctly and no reasonable workaround exists.

Minor: Issue does not prevent completion of the main business process.

Critical and Major defects affecting agreed scope shall be corrected before Final Acceptance.

94. Technical Documentation

The Developer shall provide reasonable technical documentation sufficient to operate and continue development of the ERP.

Documentation shall include where applicable:

- Final Requirements summary. •
- Architecture summary. •
- Technology Stack. •
- Database / ERD information. •
- Deployment Instructions. •
- Backup / Restore instructions. •
- System Configuration information. •
- Basic Admin Guide. •
- Basic User Guide. •
- API information/documentation for implemented APIs. •

The parties acknowledge that this does not require an unnecessarily large documentation package, but documentation must be sufficient for a qualified developer to understand deployment and continue system maintenance.

95. Source Code Delivery

Final delivery shall include the complete actual Source Code.

This shall include:

- Frontend Source Code. •
- Backend Source Code. •
- Database Schema / Migrations. •
- Required configuration templates. •
- Deployment files/scripts. •
- Other project-specific source files required to build and run the system. •

A compiled application or Production build alone is not considered Source Code delivery.

96. Git Repository

The project should use Git or an equivalent version-control system.

The final Repository shall contain the actual current Production source-code version.

The Client shall receive access to or ownership of the final project repository.

97. Database Handover

Final handover shall include:

- Database Structure. •
 - Database Schema. •
 - Migration files / SQL scripts where applicable. •
 - Final Database Backup. •
 - Basic Restore Instructions. •
-

98. Credentials Handover

At Final Handover, the Client shall receive all applicable administrative credentials needed to control and operate the system, including where relevant:

- ERP Super Admin. •
 - Database access. •
 - Production Server access. •
 - Deployment access. •
 - Storage access. •
 - Project-specific service credentials owned by the Client. •
-

99. Source Code & Ownership Rights

Upon full payment of the base development fee and any undisputed amounts due for accepted work, the Client shall receive ownership and unrestricted rights to use the custom-developed ERP deliverables created specifically for this project, subject only to valid licenses of third-party/Open-Source components.

The Client shall have the right to:

- Use the system. •
 - Host the system. •
 - Copy the system for its internal lawful use. •
 - Maintain the system. •
 - Modify the system. •
 - Further develop the system. •
 - Move the system to another server. •
 - Appoint another developer or technical company. •
-

100. Third-Party Components

The Developer shall disclose any important:

- Open-Source libraries. •
- Commercial libraries. •
- Paid components. •
- Paid APIs. •
- Cloud services. •
- Third-party subscriptions. •

that may affect deployment, licensing, security, or ongoing cost.

No undisclosed recurring paid dependency shall intentionally be introduced.

101. No Vendor Lock-In

The ERP shall not contain an intentional technical mechanism that prevents the Client from continuing to use the software after the Development Agreement or Maintenance Agreement ends.

The Client may transfer maintenance or future development to another qualified technical party.

102. No Hidden Backdoor or Remote Disablement

The Developer shall not intentionally include:

- Hidden Backdoor. •
 - Undisclosed Administrative Account. •
 - Remote Kill Switch. •
 - Malicious Code. •
 - Hidden Remote Disablement. •
 - Undisclosed technical lock designed to prevent continued operation. •
- Authorized support access may only be maintained with the Client's knowledge and permission.
-

103. Production Deployment / Go-Live

Final Go-Live shall include:

- Production Deployment. •
 - Database Deployment. •
 - Environment Configuration. •
 - Initial Company Configuration. •
 - Initial Admin Account. •
 - Final Integration Testing. •
 - Basic Backup Setup / Instructions. •
 - Basic User Training. •
 - Go-Live Support. •
-

104. Project Duration

The target project implementation period shall be:

10–12 Weeks

The implementation period begins when:

This final Scope of Work is approved; .¹

The initial advance payment is made; and .²

The Client provides the essential information reasonably required to begin .³
development.

Delays caused by pending Client information or approvals may reasonably extend the schedule.

Any significant Developer delay shall be communicated to the Client with:

- Reason. •
- Affected milestone. •
- Expected delay. •
- Recovery plan. •

105. Development Fee

The agreed base development fee for the approved Scope of Work is:

USD 1,500

This base price covers the agreed development, testing, deployment, training, documentation, and handover requirements contained in the final approved scope, subject to any clearly documented exclusions agreed before signing.

Functionality explicitly included in this signed Scope of Work shall not later be charged as New Development.

106. Payment Schedule

The USD 1,500 base development fee shall be paid according to the following milestone structure:

Stage	Deliverable	%	Payment
Advance Payment	SOW approval and official project commencement	10%	USD 150
Milestone 1	Final Requirements, UI/UX, Architecture, ERD/Database Design, Technology Stack	15%	USD 225
Milestone 2	System Foundation, Admin, Tender, Project Management & Planning	20%	USD 300
Milestone 3	Procurement, Inventory, Cost Control, Contracts, Subcontractors & Documents	25%	USD 375

Stage	Deliverable	%	Payment
Milestone 4	Finance, HR/Payroll agreed scope, Assets, Dashboards, Reports, Languages & Integrations	20%	USD 300
Final Milestone	UAT, Bug Fixing, Production Deployment, Training, Documentation, Source Code & Database Handover	10%	USD 150
TOTAL		100%	USD 1,500

107. Advance Payment

An initial advance payment of:

USD 150

shall be paid upon mutual approval of this SOW and official commencement of the project.

The purpose of the advance payment is to confirm the Client's commitment and allow the Developer to allocate development resources and begin the project.

108. Milestone Payment Principle

Except for the initial Advance Payment, each payment shall become due after:

Completion → Demonstration → Testing → Correction of material scope-related issues → Acceptance

of the relevant milestone.

Payments shall not become due merely because a percentage of time has passed.

109. Milestone 1 – Requirements & System Design

The Developer shall finalize and deliver:

Final Requirements Document. •

Module List. •

Screen List. •

User Roles. •

- Workflow Maps. •
- UI/UX direction or prototype. •
- Technology Stack. •
- System Architecture. •
- Database Design / ERD. •
- Numbering approach. •
- Implementation Plan. •

Milestone Payment: USD 225

110. Milestone 2 – Core System, Tender & Projects

The Staging system shall include the agreed functionality for:

- Authentication. •
- Companies. •
- Branches. •
- Departments. •
- Users. •
- Roles & Permissions. •
- Master Data. •
- Approval Foundation. •
- Tender Management. •
- BOQ. •
- Tender Costing. •
- Tender-to-Project Conversion. •
- Projects. •
- WBS. •
- Tasks. •
- Milestones. •
- Planning. •

- Progress. •
- Daily Reports. •
- Site Photos. •
- RFI. •
- Change Requests. •
- Budget / Cost Code foundation. •

Milestone Payment: USD 300

111. Milestone 3 – Procurement, Inventory & Cost Control

The Staging system shall include the agreed functionality for:

- Purchase Requests. •
- Approval. •
- RFQs. •
- Supplier Quotations. •
- Comparison Sheet. •
- Supplier Selection. •
- Purchase Orders. •
- Budget Control. •
- GRN. •
- Three-Way Matching. •
- Supplier Management. •
- Warehouse Management. •
- Inventory. •
- Material Requests. •
- Material Issues. •
- Returns. •
- Transfers. •
- Project Budget. •

Committed Cost. •

Actual Cost. •

Contracts. •

Subcontractors. •

Document Management. •

A complete practical workflow shall be demonstrated.

Milestone Payment: USD 375

112. Milestone 4 – Supporting Modules & Reporting

The system shall include:

Operational Finance. •

Approved HR scope. •

Approved Payroll scope. •

Equipment. •

Assets. •

Notifications. •

Executive Dashboard. •

Project Dashboard. •

Procurement Dashboard. •

Reports. •

Arabic Interface. •

English Interface. •

RTL. •

Responsive Mobile Web. •

Agreed Email/API/Integration readiness. •

Milestone Payment: USD 300

113. Final Milestone – UAT & Handover

Final Milestone shall include:

- Full System Integration Testing. •
- UAT. •
- Critical/Major Bug Correction. •
- Production Deployment. •
- Initial Production Configuration. •
- Basic Training. •
- Documentation. •
- Source Code Delivery. •
- Repository Handover. •
- Database Handover. •
- Backup. •
- Administrative Credentials. •
- Deployment Instructions. •
- Go-Live. •

Final Milestone Payment: USD 150

The Final Payment shall not become due before the agreed handover items have been delivered.

114. Client Review Period

After delivery of each milestone, the Client shall normally have up to:

5 Business Days

to review and test the milestone.

The Client should provide consolidated comments where practical.

If the milestone complies with the approved scope, it shall be accepted and payment shall become due.

115. Scope-Related Corrections

If a delivered milestone contains bugs or missing functionality that is clearly included in the approved SOW, the Developer shall correct such issues without additional development charges.

These corrections shall not be treated as Change Requests.

116. Change Requests

A requirement is considered a Change Request when it introduces significant new functionality not included in this SOW or the approved Final Requirements.

Before implementing a Change Request, the Developer shall provide where applicable:

Description. •

Additional Development Cost. •

Additional Time. •

Impact on existing scope. •

No separately chargeable Change Request shall proceed without Client approval.

117. Performance & Quality Bonus

In addition to the guaranteed base development fee of USD 1,500, the Client may award the Developer a:

Performance & Quality Bonus of up to USD 500

following successful project completion.

The bonus is separate from the base contractual development fee.

It shall be evaluated based on the final quality of the Production system, including:

System Stability. •

Application Performance. •

UI/UX Quality. •

Code Quality. •

Architecture Quality. •

Security. •

- Completeness. •
- Integration between Modules. •
- Reporting Quality. •
- Responsiveness. •
- Ease of Use. •
- Low Bug Rate. •
- Documentation Quality. •
- Overall Professional Delivery. •

The Quality Bonus is **not automatically payable simply because the basic project has been completed.**

The Client may determine an appropriate bonus amount up to the maximum of USD 500 following Final Acceptance and evaluation of the Production system.

Therefore:

Guaranteed Base Development Fee: USD 1,500

Optional Performance & Quality Bonus: Up to USD 500

Maximum Development Compensation Including Bonus: USD 2,000

118. Free Warranty Period

The Developer shall provide a:

60-Day Free Warranty

starting from the official Final Go-Live / Final Acceptance date.

During the Warranty Period, the Developer shall correct, without additional development fees:

- Bugs relating to agreed functionality. •
- Frontend errors. •
- Backend errors. •
- Database issues caused by application development. •
- Permission problems. •
- Approval Workflow defects. •

- Calculation errors.
 - Report errors.
 - Integration problems between included modules.
 - Performance defects caused by the application code.
 - Development-related security defects.
 - Other defects where the delivered feature does not perform according to the approved SOW.
-

119. Warranty vs. New Development

A defect in an existing approved feature is a **Bug Fix**.

A newly requested feature outside the approved scope is **New Development / Change Request**.

For example, if the ERP is required to calculate:

Budget → Committed Cost → Actual Cost → Remaining Budget

and this agreed calculation is incorrect, correcting it is a Bug Fix and not New Development.

120. Post-Warranty Maintenance Agreement

Following expiration of the 60-Day Free Warranty Period, the Developer shall provide ongoing technical maintenance and support for:

36 Months

at a fixed rate of:

USD 50 per Month

The USD 50 monthly rate shall remain fixed throughout the 36-month agreed maintenance term unless both parties mutually agree in writing to modify it.

Total scheduled maintenance compensation over 36 months:

USD 1,800

Maintenance starts only after expiration of the 60-Day Free Warranty Period.

121. Maintenance Scope

The monthly maintenance service shall include reasonable support necessary to maintain the agreed ERP system in operational condition, including:

- Bug Fixing. •
 - System Error Correction. •
 - Frontend Troubleshooting. •
 - Backend Troubleshooting. •
 - Database Troubleshooting. •
 - Permission / Workflow corrections. •
 - Basic Performance Optimization. •
 - Compatibility Fixes. •
 - Security-related Maintenance. •
 - Necessary dependency fixes/updates where compatible. •
 - Backup mechanism verification/support. •
 - Restore assistance when necessary. •
 - Deployment assistance for covered fixes. •
 - Reasonable technical support. •
 - Minor Technical Adjustments. •
- Maintenance applies to the system delivered under this agreement and subsequent covered fixes.

122. Minor Adjustments During Maintenance

The Maintenance Agreement may include reasonable minor adjustments that do not constitute a new module or major development.

Examples include:

- Minor Label Changes. •
- Minor Form Adjustments. •
- Small Field Adjustments. •
- Small Filter Adjustments. •

- Small modifications to existing reports.
 - Template adjustments.
 - Configuration adjustments.
- Major new development is excluded.

123. Maintenance Exclusions

The USD 50 monthly maintenance fee does not automatically include:

- Completely new Modules.
 - New Native Mobile Application.
 - Major new business workflows.
 - Major UI/UX redesign.
 - Large custom-reporting projects.
 - Major new external integrations.
 - Government Platform integrations.
 - Banking integrations.
 - Major architectural redevelopment.
 - Features clearly outside the existing approved system scope.
- Such items may be separately quoted as New Development.

124. Maintenance SLA

Support incidents shall be categorized as follows:

Priority	Description	Target Initial Response
Critical	System unavailable, serious data risk, or essential business operations unavailable	Within 4 hours
High	Major functionality unavailable with no reasonable workaround	Within 8 business hours

Priority	Description	Target Initial Response
Medium	Function partially affected but general operations can continue	Within 1 business day
Low	Minor operational issue	Within 2 business days

“Response Time” means acknowledgment and commencement of investigation. It does not necessarily mean final resolution within the same timeframe.

Critical incidents shall receive priority.

125. Maintenance Does Not Transfer Ownership

Payment of maintenance fees does not grant the Developer ownership of:

- Source Code. •
- Database. •
- Client Data. •
- Documents. •
- ERP Configuration. •
- Custom Development. •

The system remains subject to the Client ownership rights specified in this agreement.

126. Maintenance Cannot Be Used as a Technical Lock

Failure to continue or renew maintenance after the agreed term shall not cause the ERP to stop functioning.

The system shall remain operational as long as the Client maintains the required infrastructure and third-party services.

The Developer shall not implement a remote disablement mechanism linked to maintenance payments.

127. Maintenance Code Updates

Any Source Code modifications, database migrations, or configuration changes performed as part of maintenance shall become part of the Client's current ERP system.

Updated source-code versions shall be maintained in the project Repository or otherwise delivered to the Client.

128. Third-Party and Infrastructure Costs

The following costs are not automatically included in the USD 1,500 development fee or USD 50 monthly maintenance fee:

- Server / Cloud Hosting. •
- Domain Registration. •
- SSL fees if a paid certificate is specifically selected. •
- WhatsApp Business/API provider fees. •
- SMS fees. •
- Email-provider fees. •
- Paid APIs. •
- Paid third-party software licenses. •
- Commercial libraries. •
- External backup storage. •
- Banking-service fees. •
- Government-platform fees. •

Any external paid service shall be disclosed and approved by the Client before the Client becomes financially committed to it.

129. Client Data Ownership & Confidentiality

All operational data supplied by or generated for the Client remains the Client's data.

This includes:

- Project Data. •
- Tender Data. •

- Customers. •
- Suppliers. •
- Contracts. •
- Pricing. •
- Financial Information. •
- Employee Data. •
- Documents. •
- Attachments. •
- Credentials. •

The Developer shall maintain confidentiality and shall not use or disclose Client data for unrelated purposes without authorization.

130. Developer Access to Production

After final handover, the Developer shall not require unrestricted permanent access to Production as a condition for the ERP to function.

Support access may be provided when required and authorized.

The Client shall retain ultimate administrative control of its Production environment.

131. Project Termination Before Completion

If the Developer is unable to continue the project, the Developer shall provide the Client with the work completed up to the termination date, including where applicable:

- Current Source Code. •
- Current Database. •
- Repository. •
- Documentation developed to date. •
- Credentials. •
- Project files. •

Payment entitlement shall correspond to accepted work and applicable terms.

If the Client terminates the project without Developer default, the Developer remains entitled to payment for accepted work already completed.

132. Final Acceptance

The ERP shall be considered finally delivered only after completion of:

Development → Integration → Testing → UAT → Critical/Major Bug Correction → Production Deployment → Source Code Handover → Database Handover → Credentials → Backup → Documentation → Training → Go-Live

Simply sending code files or stating that coding is completed shall not, by itself, constitute Final Acceptance.

133. Developer Review Before Signature

Before signing this SOW, the Developer shall review the complete document carefully.

If the Developer believes any requirement:

Is not included; •

Requires additional fees; •

Requires additional time; •

Requires a third-party service; •

Is technically not feasible within the proposed solution; •

the Developer shall identify such matter **in writing before acceptance/signature**.

Any agreed exception shall be documented before project commencement.

This is intended to ensure transparency and avoid misunderstandings for both parties.

134. Order of Precedence

In case of inconsistency between previous informal communications and the final project documents, the following order shall apply:

This signed Final Scope of Work. .1

Approved written Addenda. .2

Approved written Change Requests. .٣

Approved Final Requirements / Technical Attachments. .٤

Earlier communications that do not conflict with the above. .٥

135. Alibaba Project Documentation

Where the commercial transaction is processed through Alibaba, the parties intend for this signed SOW to be attached to or referenced in the relevant Alibaba transaction/order where the platform permits.

The parties should keep material changes to:

Scope. •

Price. •

Milestones. •

Delivery. •

Acceptance. •

documented in writing.

136. Entire Project Understanding

The fundamental purpose of the project is to deliver an integrated Construction ERP system rather than disconnected standalone pages.

The system shall allow management to trace appropriate business processes from their origin through their effects on:

Projects → Procurement → Inventory → Contracts → Budget → Costs → Finance → Reporting

The Developer shall use reasonable professional development practices so that the system can continue to be maintained and expanded in the future.

137. Commercial Summary

Item	Agreed Commercial Term
Base ERP Development	USD 1,500

Item	Agreed Commercial Term
Optional Quality Bonus	Up to USD 500
Free Warranty	60 Days after Final Go-Live
Maintenance	USD 50 / Month
Maintenance Term	36 Months after Warranty
Total 3-Year Maintenance	USD 1,800

Target Development Period 10–12 Weeks

The Quality Bonus is not guaranteed and is dependent upon the final quality evaluation.

Third-party infrastructure/service fees are separate.

138. Acceptance & Signatures

By signing below, both parties confirm that they have reviewed and understood the Scope of Work, deliverables, responsibilities, milestone structure, commercial terms, warranty, maintenance terms, ownership provisions, and acceptance requirements.

Any mutually agreed exception or amendment shall be made in writing.

CLIENT

Basmat Al-Emar Co. Ltd.

Authorized Representative: _____

Title: _____

Signature: _____

Date: _____

DEVELOPER / SERVICE PROVIDER

Name / Company: _____

Authorized Representative: _____

Title: _____

Signature: _____

Date: _____